
BY THE U.S. GENERAL ACCOUNTING OFFICE 

Report To The Secretary Of The Army 

Improved Planning Needed By The 
Corps Of Engineers To Resolve 
Environmental, Technical, And 
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The Corps of Engineers has not resolved 
environmental, technical, and financial is- 
sues associated with the Lake Pontchar- 
train Hurricane Protection Project. Although 
the Corps considers this project a high 
priority, its progress has not kept pace with 
earlier completed plans. Also, estimated 
project costs have grown from about $85 
million to $924 million. 

GAO recommends that the Secretary of the 
Army require the Chief of Engineers to take 
specific steps to resolve the issues asso- 
ciated with this major project. 

GAO/MASAD-82-39 
AUGUST 17,1982 

I. 
I1 



Request for copies of GAO reports should be 
sent to: 

U.S. General Accounting Office 
Document Handling and Information 

Services Facility 
P.O. Box 6015 
Gaithersburg, Md. 20760 

Telephone (202) 275-6241 

The first five copies of individual reports are 
free of charge. Additional copies of bound 
audit reports are $3.25 each. Additional 
copies of unbound report (i.e., letter reports) 
and most other publications are $1.00 each. 
There will be a 25% discount on all orders for 
100 or more copies mailed to a single address. 
Sales orders must be prepaid on a cash, check, 
or money order basis. Check should be made 
out to the “Superintendent of Documents”. 

‘, 
:_ 



UNITED STATES GENERAL ACCOUNTING OFFICE 
WASHINGTON, D.C. 20548 

MISSION ANALYSIS AND 
SYSTEMS ACQUtSITION DIVISION 

B-207860 

The Honorable John 0. Marsh, Jr. 
The Secretary of the Army 

Attention: The Inspector General 
DAIG-AI 

Dear Mr. Secretary: 

We reviewed the status of the Corps of Engineers' (Corps) 
Lake Pontchartrain Hurricane Protection Project which is intended 
to provide hurricane protection to the Greater New Orleans metro- 
politan area. Although the Corps' District Office in New Orleans 
considers this $924 million project a high priority, its comple- 
tion date has slipped from 1978 to 2008. In the 17 years since 
congressional authorization in 1965, only about one-half of the 
project has been completed. 

We believe that improved planning is needed by the Corps to 
resolve certain environmental, technical, and financial issues. 
Environmental concerns have remained unresolved for almost 5 years 
after a court injunction prohibited the Corps from constructing 
certain parts of the project. The Corps is considering a change 
in its solution of providing protection from constructing barrier - 
structures at the entrance to the,lake and the raising of some 
levee heights (the barrier plan) to constructing much higher 
levees with no barriers (the high-level plan). 

Various problems and conditions have caused delays in the 
project. Specifically: 

--Engineering and environmental concerns have caused 
delays in project completion. 

. 

--Costly project work at the drainage canals has not 
been reported to the Congress, and technical and 
financial concerns which may impede project comple- 
tion remain unresolved. 

--Current project financing by the local sponsors has 
not been assured because of limited resources. 

--Project cost estimates are understated, and a project 
plan has not been formally adopted. 



B-207860 

We recommend that you require the Chief of Engineers to 
develop (1) an acquisition strategy plan, and after approval, work 
closely with local sponsors to acquire the necessary rights-of- 
way, easements, and construction priorities for the remaining por- 
tions of the project, (2) an implementable technical approach to 
construction at the drainage canals that has concurrence from 
local sponsors, and (3) specific milestones for completing the 
remaining portions of the project. We further recommend that 
the Chief of Engineers estimate the cost to local sponsors if the 
high-level plan is adopted or the barrier plan is retained and 
obtain their concurrence on their financial shares. 

Corps Headquarters officials believe that additional stud- 
ies need to be completed before the Corps decides which plan to 
pursue--barrier or high level. Corps District officials believe 
that work on the project, except for the barrier complexes, has 
proceeded expeditiously. They attributed schedule delays primarily 
to unforeseen foundation problems, nonreceipt of rights-of-way, 
environmental concerns, and litigation. They agreed with the 'in- 
tent of our recommendations. They stated that they are already 
implementing our recommendations by (1) studying the details of 
the high-level plan and (2) planning to reinitiate technical and 
financial discussions with the local sponsors for work at the 
drainage canals. They believed, however, any change in the 
Hurricane Protection Plan could not be approved until the fiscal 
year 1985 budget is submitted to the Congress. 

The local sponsors agreed with information in a draft of this 
report, but were concerned over their financial capability to meet 
their share of project costs. They believed the project construc- 
tion could be pursued more expeditiously. One sponsor believed 
that Corps standards may be too high to obtain adequate, afford- 
able, and speedy protection. Further details are contained in 
appendix I. 

As you know, section 236 of the Legislative Reorganization 
Act of 1970 requires the head of a Federal agency to submit a 
written statement on actions taken on our recommendations to the 
Senate Committee on Governmental Affairs and the House Committee 
on Government Operations not later than 60 days after the date of 
the report and to the House and Senate Committees on Appropria- 
tions with the agency's first request for appropriations made more 
than 60 days after the date of the report. 

We are sending copies of this report to the cognizant House 
and Senate legislative and appropriation committees; the Director, 
Office of Management and Budget; and the Chief of Engineers. 

Sincerely yours, 

Director 
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APPENDIX I APPENDIX I 

THE LAKE PONTCHARTRAIN, LOUISIANA, AND VICINITY 

HURRICANE PROTECTION PROJECT 

OBJECTIVES, SCOPE, AND- METHODOLOGY 

Our review of the Lake Pontchartrain Hurricane Protection 
Project was directed toward evaluating the current status; causes 
of cost, schedule, and performance problems; and their associated 
impacts on the project. We reviewed the legislative history to 
determine the authorized project scope. We reviewed Corps 
studies, plans, reports, and financial records to ascertain 
whether (1) features of the authorized work were still considered 
essential in view of current conditions, (2) planning for the 
project was clearly defined and effectively implemented, and (3) 
the estimated project milestones and costs were reasonable and 
were adequately reported to the Congress. 

We discussed various aspects of these matters with officials 
of the Corps of Engineers, the State of Louisiana, and levee dis- 
tricts. We also obtained information from the Office of the Chief 
of Engineers, Washington, D.C.; Army Corps of Engineers' District 
Office in New Orleans, Louisiana, and its Lower Mississippi Valley 
Division Office, Vicksburg, Mississippi; the Louisiana State 
Office of Public Works, under the Department of Transportation and 
Development, Baton Rouge, Louisiana; the Orleans Levee District, 
New Orleans, Louisiana; the Jefferson Levee District, Harahan, 
Louisiana; the Pontchartrain Levee District, Lutcher, Louisiana; 
the Lake Borgne Basin Levee District, Violet, Louisiana; the St. 
Bernard Parish, Chalmette, Louisiana; the City'of Mandeville, 
Louisiana: and various project sites. 

Our review was performed in accordance with our "Standards 
for Audit of Governmental Organizations, Programs, Activities, and 
Functions." 

DESCRIPTION AND STATUS OF PROJECT 

The Lake Pontchartrain Hurricane Protection Project was 
authorized by the Flood Control Act of 1965. Federal appropria- 
tions for the initial construction work were made available in 
May 1967. The Act did not specify a cost sharing ratio between 
federal and local jurisdictions. However, House Document 231, 
which preceded passage of the Act, specified that the local share 
would be 30 percent of the cost, which includes providing real 
estate and relocations. 

After considering alternative plans, in 1965 the Corps pre- 
pared a plan for the project. This plan (the barrier plan) con- 
sisted of a series of levees and barriers at the tidal passes to 
Lake Pontchartrain which would, in the event of a hurricane, be 
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APPENDIX 1 APPENDIX 1 

closed to control excessive overflow from the adjacent Lake 
Borgne. The Corps estimated a completion date of 1978. Accord- 
ing to Corps officials, the project has been consistently ranked, 
within the Corps' New Orleans District, as one of their highest 
priorities. 

After 15 years of trying to implement this plan, the Corps' 
New Orleans District is now considering a change in its approach 
to accomplish the project's goals by adopting a new plan known as 
the high-level plan. Initially, the high-level plan was a major 
competing alternative to the barrier plan; however, it was dis- 
carded by the Corps as being-too costly. The high-level plan con- 
sisted of high levees and a floodwall system which would allow 
hurricane surges and waves into the lake. The surrounding areas 
would be protected by high levees ranging between 13.5 and 16.5 
feet, as opposed to heights of 10 to 14 feet for the barrier plan. 
The Corps now estimates a completion date of 2008 for the project 
if the barrier plan is fully implemented. 

In 1965 the cost of constructing the project in accordance 
with the high-level plan was estimated at 50-percent higher than 
the barrier plan. Also, the high-level plan would require more 
time to construct higher levees and would require more maintenance 
because of critical foundation problems. 

Currently, the Corps' New Orleans District favors the high- 
level plan because it would cost less than the barrier plan. A 
cost estimate was prepared in 1981 which totaled $629 million for 
the high-level plan compared to $757 million for the barrier plan, 
excluding inflation. Also, Corps District officials now believe 
that the high-level plan would have fewer detrimental effects on 
Lake Pontchartrain's environment. 

As of March 1982, about $171 million has been made available 
for the project-- $131 million by the Corps and $40 million by the 
local sponsors. With the exception of certain project work which 
has been indefinitely deferred because of environmental concerns, 
all areas within the protective system have been enclosed by 
levees, providing varying degrees of hurricane protection. 
According to the Corps, all enclosed areas would escape flooding 
from all hurricanes, except for those whose intensity would occur 
about once every 60 years. When completed, the project is 
designed to provide for flood protection from all hurricanes, 
except for those whose intensity is expected to occur about once 
every 200-300 years. 

ENVIRONMENTAL ISSUES 

In December 1977 the Corps was enjoined by the United States 
District Court from constructing the barrier complexes, the New 
Orleans East levee system, and the Chalmette Area Plan of the 
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Lake Pontchartrain Hurricane Protection Project until an environ- 
mental impact statement was revised and accepted. The court modi- 
fied its order in March 1978 and lifted the injunction against all 
features other than the barrier complexes. Currently, almost 5 
years after the injunction, the Corps is still studying the 
impacts and has not completed a revised statement. Nevertheless, 
the Corps' New Orleans District tentatively selected the high- 
level plan for providing hurricane protection. 

The court enjoined the Corps from constructing the project 
under the barrier plan because it found the Corps' environmental 
impact statement to be deficient. According to the court, the 
statement did not adequately 

--explore and evaluate alternatives, 

--use an interdisciplinary approach in its formulation, 

--address benefits and costs of the project, 

--assess environmental impacts, and 

--provide 

Barrier plan 

Since the 

a complete description of the project. 

injunction, the Corps attempted to revise the 
impact statement using an interdisciplinary approach and conducted 
hydrologic, biologic, and chemical studies of Lake Pontchartrain. 
These studies show that the barrier plan would restrict the tidal 
flow in and out of Lake Pontchartrain by less than 10 percent at 
maximum tide. But, according to the Corps,'the full impact of the 
plan on the ecological and aquatic composition of the lake could 
not be conclusively determined without additional studies. The 
Corps recently suspended several studies being done to analyze 
environmental effects that the barrier structures would have on 
Lake Pontchartrain because the high-level plan appeared more via- 
ble. According to the Corps, studies concerning the barrier plan 
would require considerable additional time and expense to com- 
plete, and a resulting impact statement could not be completed 
until November 1985. 

High-level plan 

In December 1981 the Corps directed future study efforts on 
the high-level plan because it does not have the detrimental 
impacts of the barrier plan and it protects developed areas by 
surrounding them with higher levees. The Corps is now developing 
environmental data for an impact statement in support of the high- 
level plan. This effort is expected to be completed in Novem- 
ber 1983, when the statement is to be filed with the Environmental 
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Protection Agency. Corps officials believe that the impact state- 
ment for the high-level plan will satisfy the District Court. 

TECHNICAL ISSUES 

While some levee construction has continued, the project con- 
tinues to experience delays because of technical issues. 

Corps officials said that the major technical problems in the 
early years of the project were: 

--Increased construction time for floodwalls, levees, 
and roads as a result of foundation problems dis- 
covered after project initiation. 

--Delays in obtaining rights-of-way for construction. 
Rights-of-way are to be provided by local interests. 
However, these groups have not always agreed with the 
Corps' construction priorities and were occasionally 
reluctant to provide the specific rights-of-way 
requested by the Corps. 

Also, there were delays associated with completion of design, 
plans, and specifications. 

More recently, the project has been delayed because of the 
District Court injunction that prohibited the Corps from building 
the barriers. Also, the Corps has been unable, after almost 5 
years, to prepare a suitable revised environmental impact state- 
ment to get the injunction lifted. 

In its fiscal year 1982 budget submission to the Congress, 
the Corps reported a completion date of 1991 excluding the barrier 
complexes and levees for Jefferson and St. Charles Parishes. 
These latter two features were reported with indefinite completion 
dates. (See map in app. II). 

A Corps District official said that either the barrier or the 
high-level plan can be completed between 1995 and 2000. District 
officials estimate that the project is 49-percent complete. How- 
ever, we learned that the completion date of the total project is 
currently estimated to be 2008. No definitive schedule is avail- 
able and no priorities have been established or agreed to with 
local sponsors regarding completion of the tentative high-level 
plan. However, work on the high-level plan's design memoranda, 
essential for the development of the detailed designs and prepara- 
tion of schedules, was recently initiated. 

. 

4 



APPENDIX I APPENDIX I 

Work required at drainage canals 
may further impede nroiect comnletion 

Work to eliminate potential hurricane surges from overflowing 
the levees along drainage canals is necessary under both the bar- 
rier and the high-level plans. Depending upon whether the Corps 
decides to accomplish this work by raising the height of levees 
only or by installing flood gates and pumping facilities, the 
cost of this work is estimated to be $20 million to as much as 
$250 million. Although either option will add significantly to 
project costs, it has not been reported to the Congress as a part 
of the annual budget submissions. Technical issues concerning 
work at the drainage canals must be resolved by both the Corps and 
local sponsors if this project is to be completed. 

Subsequent to project authorization and based on the Weather 
Bureau's new data pertaining to hurricane severity, the Corps 
determined that the levees along the three main drainage canals, 
which drain major portions of New Orleans and empty into Lake 
Pontchartrain, were not high enough since they are subject to 
overflow by hurricane surges. The need for additional work at 
these canals became apparent during Hurricane Betsy in 1965, when 
conditions indicated that the levees had to be raised. Also, the 
pumps that are used for pumping water from basin areas over the 
levees could not effectively handle the hurricane-induced flood- 
waters. According to Corps officials, this feature is essential 
if the project is to be completely effective. 

Proposed Corps solutions included raising the levees, build- 
ing floodgates at the mouths of the canals, building auxilliary 
pumping stations, and relocating the existing pumping stations 
near the lake. Solutions are needed on how to overcome the surge 
problem, how to improve drainage pump efficiency, and how to 
finance these improvements. According to Corps' District offi- 
cials, the design considerations can readily be solved once a plan 
of improvement is selected. However, Corps officials said there 
is a wide disparity between the local sponsors and the Corps on 
what can be provided under the project. 

We were advised by Corps District officials that discussions 
were held in 1980 with local sponsors about drainage canal alter- 
natives, but the discussions were not conclusive. These officials 
said that they plan to reinitiate technical discussions with the 
local agencies and develop a recommended solution for the canal 
problem, with estimated costs, by the end of 1982. Even though 
a solution has not been identified, Corps officials believe that 
any one of the alternatives being considered could be constructed 
in far less than 10 to 15 years. 

Corps District officials confirmed that the drainage canal 
issues have not been disclosed to the Congress. They recognized 
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the need for a solution to this problem, but they have not deter- 
mined the type, cost, or the amount of funding needed for the 
canal work. They currently believe, however, that no new congres- 
sional authorization would be required for this work since the 
project's objective of flood protection has not changed. 

FINANCIAL ISSUES 

Current project financing by the local sponsors is question- 
able because of escalating costs and limited resources. Also, 
reliable project cost estimates are needed for oversight, budget- 
ary , and reporting purposes. 

Financial capability of local sponsors 
is questionable 

Although local sponsors have assured the Corps that they will 
finance 30 percent of the project costs, some of them may lack the 
financial capability to pay their share of future costs. 

In 1976 five state and local sponsors provided assurances to 
the Corps that they would pay $110 million, or 30 percent of the 
total project costs. This payment would include cash, in-kind 
work, value of land, relocations, easements, and rights-of-way. 
The assurors agreed to a schedule of estimated minimum payments of 
$500,000 to $3 million per year, including interest, from 1977 
through 1990 and a lump-sum payment of about $41 million in 1991. 
Thus far, according to Corps officials, the local sponsors have 
met their financial commitments. 

According to Corps estimates, the local sponsors are cur- 
rently responsible for $295 million of the project's cost. How- 
ever, this estimate does not include the locals' share of costs 
for work at the drainage canals, which could range from $6 million 
to as much as $75 million. Consequently, sponsors are not aware 
of the full extent of their financial obligations. For example, 
Orleans Levee District officials said that no one knows the pre- 
cise cost of work at the drainage canals, what will be done, who 
will pay for the work, or what their share of payment will be. 

Local project sponsors said that they would have a difficult 
time meeting their financial obligations in view of limited 
resources and the escalating costs of the project. The local 
officials expect Louisiana's Office of Public Works, a coordinat- 
ing agency, to assist in obtaining the needed funds from the 
Louisiana State Legislature. 

.According to a Corps' District official, the Corps analyzes 
local sponsors' financial capability to meet their share of a 
project's cost by reviewing the sponsor's financial statements and 
taxing authority. This type of analysis was made for the barrier 
plan several years ago, but has not been updated. Accordingly, 
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Corps officials are unaware of the local sponsors' current finan- 
cial capability. 

If the high-level plan is adopted, assessments of the local 
sponsors' financial capability will be needed and new assurances 
from them may also be required. Corps officials said that these 
analyses will not be made, however, until the revised environ- 
mental impact statement is completed. 

Project cost is understated 

The estimated cost of the project under the barrier plan has 
increased from $84.8 million in 1965 to $924 million in 1982. 
The federal share is $629 million. This includes an estimate for 
inflation through 2008, the estimated completion date. cost 
growth has occurred because the cost of the barrier structures, 
which represent about one-half of that plan's cost, increased as a 
result of enlarging their sizes to satisfy environmental concerns. 
Also, inflation has caused a considerable amount of the cost 
growth since the project's inception. However, these costs do not 
include estimates for work at the drainage canals. 

Also, the cost estimates for the tentative high-level plan 
are preliminary and have not been definitized to show the total 
project costs, including inflation. Consequently, the Congress, 
the Office of Management and Budget, the state of Louisiana, the 
local sponsors, and the Corps do not have complete information to 
discharge their respective oversight and management responsibili- 
ties. 

Omission of construction at drainacre canals 

The Corps prepared cost estimates under the barrier plan, but 
excluded costs of work that will be required at the drainage 
canals. Although the Corps considers this work an essential fea- 
ture of the project, it was excluded from program cost estimates 
in 1976 because of uncertainties over (1) the Corps' authority to 
do this work as part of the project and (2) the best technical 
means to solve the potential overflow problem and provide needed 
interior drainage. Work at the drainage canals is now estimated 
to cost from $20 million to as much as $250 million, excluding 
inflation. This critical feature was excluded from the estimates 
provided to the Congress. The Corps states that a more accurate 
estimate cannot be made until it decides whether it will use 
levees only or a combination of levees, gates, and pumping sta- 
tions to accomplish this work. 

7 

" 



APPENDIX I APPENDIX I 

VIEWS OF RESPONSIBLE OFFICIALS 

Office of the Chief of Engineers 

Officials of the Corps' Office of the Chief of Engineers 
believed additional engineering, environmental, and cost studies 
need to be completed before the Corps decides which plan to 
pursue --barrier or high level. They said this effort includes 
clarifying.the work to be done at the drainage canals, as well as 
understanding the local sponsors' ability to share in these costs. 
They stated that because of the environmental litigation, the 
Corps has had a general reluctance to proceed with the project, 
since it had a lack of in-house capability to determine how to 
perform the required environmental studies to satisfy the court. 
These factors contributed.to project delays despite the high 
priority designation by the Corps. Corps officials believed 
sufficient funds would be available to complete the project by 
1991. However, until the Corps' studies are completed, reviewed, 
and approved by late calendar year 1983, they stated they would 
not report any tentative change in the project plan to the Con- 
gress. 

New Orleans District 

Corps District officials believed that work on the project, 
except for the barrier complexes, has proceeded expeditiously. 
They recognize, however, that there is a residual threat to the 
area after several years of work. They pointed out that no 
significant flooding occurred during Hurricane Camille in 1969 and 
estimated that $100 million in damages was prevented. Design and 
construction progress, they said, has been influenced by public l 

policy which resulted in legal action against the barrier portion 
of the project. District officials further stated that the levee 
and floodwall portions are now 70 percent complete. 

The officials said that schedule delays are not correctable 
by more intensive management. They attributed the delays pri- 
marily to unforeseen foundation problems, nonreceipt of rights-of- 
wayI environmental matters, and litigation. With respect to work 
at the drainage canals, they stated that a number of technically 
feasible solutions are implementable, but there is a wide dis- 
parity between local desires and what can realistically be pro- 
vided for under the project. 

District officials agreed with the intent of our recommenda- 
tions and said that the following actions are being taken or 
planned: (1) studies are being made on whether to pursue the 
high-level hurricane protection plan, considering the engineering, 
economic, and environmental aspects, and a recommendation is 
expected to be provided to higher authority by December 1982, if 
necessary, (2) the Co rps plans to reinitiate technical discussions 
with local sponsors and develop 'a recommended solution for the 
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drainage canal problem, with estimated costs, by the end of 1982, 
and (3) when a plan is adopted by the Corps and cost estimates are 
developed, meetings with local sponsors are planned to get their 
concurrences on their respective cost shares. Because of the 
review and approval processes within the Corps, they believe any 
change in the plan could not be disclosed to the Congress until 
the fiscal year 1985 budget submission. In the meantime, they 
said that they are pursuing completion of those features common to 
both the high-level and barrier plans, primarily the construction 
of levees. 

State and local sponsors 

State and local sponsors generally agreed with our findings, 
conclusions, and recommendations. They believed the Corps has not 
pursued this project with the expediency necessary to protect the 
New Orleans area and that only another disaster resulting from 
a hurricane and heightened public interest would probably expedite 
project completion. The sponsors' major concerns were escalating 
project costs and their limited financial capability to pay for 
their share under either plan. 

Orleans Levee District officials believed that the Corps' 
standards may be too high for what is really needed for adequate 
protection and for what is affordable by local sponsors. For 
example, they said that Corps standards required widening the 
levee base by 200 feet to raise the levee height by 1.5 feet. 
They recommended that the Corps lower its design standards to pro- 
vide more realistic hurricane protection to withstand a hurricane 
whose intensity might occur once every 100 years rather than 
building a project to withstand a once in 200- to 300-year occur- 
rence. This, they believe would make the project more affordable, 
provide adequate protection, and speed project completion. 

CONCLUSIONS 

Seventeen years after project approval, residents of the New 
Orleans area are still without the hurricane protection antici- 
pated when the project was initiated. Although a large portion of 
levee construction has been done, the project is still in the 
planning stage, since another project plan is under consideration 
and a revised environmental impact statement has yet to be com- 
pleted and approved. The project is not likely to be completed 
until all project features have definite completion schedules, 
the drainage canal problems are resolved and considered in the 
overall schedule, and additional funding is provided. 

While we recognize that the Corps has been enjoined from con- 
struction until a revised environmental impact statement is 
accepted, there has been no strong effort to complete this proj- 
ect until recently, when preparation of design memoranda was 
initiated. Construction at the drainage canals represents an 
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essential project feature which should have been considered ear- 
lier, This feature should be recognized and finalized with local 
sponsors to ensure effective hurricane protection. If technical 
and financial issues associated with the drainage canals are not 
resolved, project completion will be further impeded. 

Questions remain as to whether local sponsors will be able to 
adequately finance their share of the project. Financing has not 
been assured because project costs have increased, the local spon- 
sors may have limited financial capabilities, and State assist- 
ance is not certain. Work at the drainage canals will result in 
an additional financial burden on the local sponsors. Further- 
more, sponsors will be expected to bear higher financial burdens 
if the high-level hurricane protection plan is adopted or if the 
barrier plan is retained. 

RECOMMENDATIONS 

To resolve environmental and technical issues, we recommend 
that the Secretary of the Army require the Chief of Engineers to 
develop (1) an acquisition strategy plan, and after approval, work 
closely with local sponsors to acquire the necessary rights-of- 
way, easements, and construction priorities for the remaining por- 
tions of the project, (2) an implementable technical approach to 
construction at the drainage canals that has concurrence from 
local sponsors, and (3) specific milestones for completion of the 
remaining portions of the project. 

To ensure adequate financing by local sponsors of their share 
of project funding, we recommend that the Secretary of the Army 
require the Chief of Engineers to 

--estimate the cost to local sponsors if the high-level 
plan is adopted or if the barrier plan is retained and 

--obtain local sponsors' concurrences on financial 
shares to be borne by them. 
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